DRAFT MS4 PERMIT TIMELINE

September 12000 Submittal of Report of Waste Discharge (ROWD)
September 292000 Regional Water Board staff review ROWD
March-2.2001 Order No. 96-31, NPDES No. CAS618030 was

administratively extended

MayH-2064+ Distribution of the initial draft of Order No. 01-20, NPDES No.
CAS618030.

Junre 2004+ First Public Workshop - Loma Linda, California

June15,200+ Second draft permit distributed and posted.

Fuly-62004 Deadline for written comments for 2" Public Workshop.

Juby-20-2004 Second Public Workshop — Corona, California

September13;200+ 3" draft permit distributed and posted.

September 262004 Third Public Workshop — Corona, California.

October19:- 2001 Deadline for written comments on theird draft permit, to be
considered in preparing the Tentative Order.

November 05200+ Tentative Order will be distributed and posted.

November 192001 Deadline for written comments on Tentative Order to be included in
final Response to Comments and deadline for documentation that the
Regional board should consider in adopting this Order.

December 19,2001 Public Hearing for Adoption (Opened) — Special Board Meeting,

January 08, 2001

January 18, 2001

City Council Chambers, Santa Ana, California.

Deadline for written comments. Comments must be limited to
changes proposed by the errata sheets.

Public Hearing for Adoption (Continued) — Special Board
Meeting, Santa Ana City Council Chambers.




